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NDE NM Entitled Process Time Line

General Availability Release
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N avy M Oder nl Zatl on S‘t ate e Multi-purpose and Multi-Application system

NDE = Navy Data Environment
NM = Navy Modernization
--------- = Planned Interface
—— = Existing Interface
Cﬁ) = Shared Database — Not entirely NM
NM
LOGISTICS
2 | (FMPMIS/AIPS)
PROGRAM &
EXECUTION
Candidate For
Database Change (CFC) CDMD-OA
REPLICATION Shlp Change
Document (SCD)
ILS/MASTER LIST
I Non-CNO
AVAIL AUTODOC

DATA



SHIP CHANGE DOCUMENT (1 OF 4)

SCD — Release 1.4

Enhance Email Notification Processes
Revisions to subject line
Revision to “To” & “CC”

Add SPM Comment Field

SCD Status - Pull-downs by Phase

Change Ad Hoc Default Field Display

Add Sponsor Role / RCP Functionality

Enhance some Filtering capabilities
(e.g. Browse by Class, Ship)

Switch to new POC Pick Lists

(TYCOM, PARM, TECH)
Allow user entry of POC information on SCD Recs

CBA Spreadsheet Changes (Man-day rates)
Add MDA as Appropriations Type (no BLI)

SCHED.

REVISED

ACTUAL

9/09/04 9/21/04 9/21/04

9/10/04
9/15/04
9/16/04
9/20/04

9/24/04

9/24/04

9/27/04
9/27/04

9/27/04

9/10/04
9/07/04
9/16/04
9/20/04

9/15/04

9/27/04

9/27/04
9/23/04



SHIP CHANGE DOCUMENT (2 OF 4)

SCD — Release 1.4 (cont.) SCHED. REVISED ACTUAL
Enhanced Help Pages 9/16/04 9/16/04
Provide capability for user to send SCD back

to submitter (TAT CM, SPM, AFOM, CBA) 9/20/04 9/23/04
Modifications to the RCP form

Add Comment fields 9/20/04 9/24/04

Modification to Funding in Modernization Plan 9/20/04 10/04/04
Adding Statement on record in CFC/PA 9/20/04 9/24/04
Release to Test/Testing 9/28/04  10/04/04 10/05/04

Release to Production 10/01/04 10/08/04 10/08/04



Ship Change Document (2 of 4)

SCD — Release 1.5 SCHED. REVISED ACTUAL
Automate Resource Sponsor notification of

SCD/RCP 10/10/04 10/08/04

Add the 06 Vote process to SCD 10/10/04 10/08/04

Add the 06 Vote tally notification to SCD 10/10/04 10/08/04

Automate the 06 Vote Notification to RCP 10/10/04 10/08/04

Provide browse capability for 06 Vote Process 10/10/04 10/08/04
Provide capability for Submitter to move SCDs

to history - with mandatory comments (Ph#1)10/10/04 10/07/04

Release to test/testing 10/12/04 10/12/04

Release to production 10/14/04



Ship Change Document (2 of 4)

SCD — Release 1.6 SCHED.

Create Export of RCP for 1/2 and 3 star voting 10/17/04
Change RCP to display whole number

percentiles & label as such 10/19/04
Release to test/testing 10/20/04
Release to production 10/26/04

REVISED ACTUAL



SHIP CHANGE DOCUMENT

Business Process Changes

— SCD is Prototype — Requirements change on aroutine basis
Resour ces

— Resources sufficient for approved SCD reguirements devel opment
Funding to Complete

— Funding provided
Risks

— Detailed requirements and associated documentation, still evolving
Critical Path

— Timely identification and inclusion of the Resource Sponsor funding
commitment, 06 Voting Process, expansion of the RCP, capability to
export 06 Voting Board results to identify problem areas for
presentation tothe 1 & 2 and 3 Star Admiral Voting Boards.

Risk Mitigation
— Working with SHIPMAIN Team Leads weekly on changing
requirements



Secure NDE-NM Environment

Establish Secure Operations SCHED  REVISED ACTUAL
Submit RFS to DISA 3/17/04  3/17/04  3/17/04
Build secure area 3/26/04  4/22/04  4/22/04
Obtain Security Approval for physical space 4/9/04 5/07/04  5/7/04
Obtain SIPRNET Connection 7/23/04  9/22/04  9/22/04**
Develop SOP, Risk, Security Documentation 7/02/04  10/29/04
Receive SIPRNET Approval 712104 11/15/04
Modify Un-Class Application for Class 7/2/04 12/15/04  On target
Hardware/Software (Procure/Install/Conf.) 8/2/04 10/30/04  On target
Cross Domain Capability - Auto Info.Transfer 9/30/04 12/29/04
Operational 8/2/04 12/26/04
Secure AMPS - NTIRA Interface (2-way) 8/6/04 12/15/04

TAMS Interface 9/10/04  01/28/05

Notes. ** Installation completed. Still need encryption setup, testing and documentation approved

before it can be turned on



Secure NDE-NM Environment

Business Process Changes
— None
Resour ces
— Programmersin place
— HW still being delivered/installed
Funding to Complete
— Funding provided
Risks
— Sequential series of events —impacts on other events
— DISA SIPRNET approval timeframe (standard advertised as 150 days)
— Cannot start operations until approvals are in place.
Critical Path
— Installation of SIPRNET line/ CRYPTO gear (Still not installed)
— Security Accreditation
— DISA approvd
Risk Mitigation
— Apply sufficient/focused project management attention to facilitate
movement through DISA process
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Overall Entitled Process | ntegration

« Must have a sound transition plan
— |temsto be considered:

Moving Candidate for Change (CFCs) & SCDsto real Alterations
Processing of existing approved (Legacy) Alterationsin NDE-NM
Modification needed to Legacy Applications (e.g. Alt Identifier
change)

| mpacts on existing Business Rules for processing current
Alterationstypes (e.g. ORDALTS, SHIPALTS, ECs, FCs)

|mpacts on existing Legacy Application Process flows (Funding,
Execution, Material, etc.)

11



Softwar e Development

e Inception Phase

Navy Approval of Inception Phase Products

. Elaboration Phase

Alphal SME Inputsto ASC

Alpha 1 Requirementsto NSLC

Alpha 1 Software Release

Alpha2 SME Inputsto ASC

Alpha 2 Requirementsto NSLC

Alpha 2 Software Release

Elaboration Phase Product Delivery
Entitled Process Business Rule Update
Navy Approval Elaboration Phase Products

e Construction Phase

Beta SME Inputsto ASC

Beta Requirementsto NSLC

Beta Software Release

Construction Phase Product Delivery

Navy Approva Construction Phase Products

e Transtion Phase

General Availability SME Inputsto ASC
General Availability Requirementsto NSLC
General Availability Software Release
Entitled Process Business Rule Update

Orig
9/1/04

9/27/04
10/04/04
11/08/04
11/23/04
12/4/04
1/10/05
11/29/04
11/29/04
12/13/04

2/14/05
2/21/05
3/21/05
3/17/05
12/13/04

3/04/05
3/11/05
4/11/05
4/11/05

PR3
9/1/04

NEW
NEW
11/08/04
NEW
NEW
1/10/05
11/29/04
11/29/04
12/13/04

NEW
NEW
3/21/05
3/17/05
12/13/05

NEW
NEW
4/11/05
4/11/05

PR 4
9/1/04

10/01/04
10/08/04
11/08/04
1/21/05
1/28/05
2/25/05
2/27/05
2/27/05
3/20/05

3/23/05
4/1/05
4/29/05
5/6/05
5/27/05

5/13/05
5/20/05
6/3/05

6/10/05

ACTUAL
9/1/04

10/01/04
10/8/04

At Risk
On Target

At Risk

On Target
On Target
On Target

On Target
At Risk

On Target
On Target

On Target

At Risk
On Target
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Use Case General Venn Diagram

Legend
Alpha 1=
Alpha 2=
Beta

Future °

Functionality (1+)

Future Enhancementsto
Entitled Process Softwar e

Expert Tool
Functionality (3)

Advanced Automated
Support (12)

Advanced
Reporting (3)

Post DP 3 Advanced Admin

& Reporting (11)

Baseline Entitled Process Softwar e

Alpha 2 Software Release
(12 Use Cases)

Beta Software Release
(18 Use Cases)
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Use Case Detalled Venn Diagram

Future Enhancementsto
Entitled Process Softwar e

CBA
Deter-rl;fnati on AFOM Handle Caj'(I:'L(])lcé:It o
Tool Decision Conjunctive
Tool Alterations
Handle Trade Off Funding
Modify Ship Change

(Post DP 3) Modify Funding Level Raise for

Expert Level SCD Search
(budget line up/down) Vote

i Handle Capability Alteration
Display Dashboard @otification of Action
@d Admin & Reporting (14) Auto Populate FMP

Baseline Entitled Process Software
Perform Admin & Reportl ng (10)
Initiate AFOM
e i Finalize Assessm
Assign inalize ent

Responsibility
Endorse ;
Review Ry
Funding Line = Prioritize FMP
Endorse Ship

Develop Ship Change
Change

Request Ship Change
Withdrawal

Adjudicate
Funding

Perform Technical
Assessment

Edit Ship
Change

Refactor
Funding

Find Ship View Ship
Change Change

Complete
Review

Legend Linked Ship
Alpha 1= G
Alpha 2= Notification of
Action
Beta
Future ° 14




Entitled Process Activity Use Cases

% Alpha|Alpha| Beta % Alpha|Alpha| Beta
Use Case Name Complete| 1 2 | & BL |Future Use Case Name Complete| 1 2 | & BL |Future
Vote on Change 80 Yes TA Determination Tool 5 Yes
Tally Vote 80 Yes BExpert Level SCD Search 5 Yes
Calculate Secondary Voting Options 80 |Yes AFOM Decision Tool 5 Yes
Initiate idea 30 Yes 9 CBA Calculation Tool 5 Yes
Endorse Ship Change 30 Yes 2 Handle Conjunctive Alterations 10 Yes
Assign Responsibility 30 Yes ‘5 [Handle Trade Off Funding 5 Yes
v Perform Technical Assessment 30 Yes ff) M odify Ship Change (Post DP 3) 5 Yes
.2 |Complete Review 5 Yes ¥ |Rework 5 Yes
E Develop Ship Change 30 Yes 8 |Handle Capability Alteration 5 Yes
& |View Ship Change 30 Yes % M odify Funding Level (budget up/down) 5 Yes
@ |Edit Ship Change 30 Yes 2 |Adjudicate Funding 5 Yes
& |Find Ship Change 30 Yes ‘€ |Raise for Vote 5 Yes
09_ Perform AFOM 60 Yes Y Auto Notification of Action 10 Yes
3 Perform CBA 60 Yes Request Ship Change Withdrawal 30 Yes
£ |Endorse Funding Line 60 Yes Automatic Populate FM P 5 Yes
D [ArchivescD 30 Yes Display Dashboard 5 Yes
Reclama 10 Yes
Refactor Funding 5 Yes
Linked SCD 5 Yes % %mﬁf Key
Notllflcauon of Action (Manual ID) 10 Yes 5 Proposed Use Case, filecefined,
Login 5 Yes ro detil
Fil.wal.izleAssessn‘ent 5 Yes 10 | Proposed Use Caee ickrtified and
Prioritize Fleet M odernization Plan 5 Yes highlevel defined
0 | Proposad Use Case, SVEinput
obtained, besc courseddaled
Color Code and Release Key € me U$G'ase citail e, reenly
Part of Alpha 1 Release forintamd review -
80 | Acogted UseCase SVIE Review
Part of Alpha 2 Release conplete, reedly for stekeholder
Part of Beta Release review
Part of Future Release 100 | Acoepted Use Case, assdiated 15
desion nodd conplete




Admin & Reporting Use Cases

0
Use Case Name % Complete |Alpha 1| Alpha 2 [Beta/BL| Future /6 Complete Key
Administrator Adjust SCD 5 Yes % Definition
Assign Voting Board Members (Note 1 and 2) 10 Yes 5 Proposed Use Case,
Define Voting Board 10 Yes title defined, no detail
Implement Pick Lists 10 Yes 10 Proposed Use Case,
$ |Generate Pick Lists 5 Yes identified and high
£ |Set AFOM Weights 10 Yes level defined
‘S |Adjust User Preferences 5 Yes 30 Proposed Use Case,
i Manage Users (Note 1) 10 Yes SME input obtained,
= [Administrator Comment SCD 10 Yes basic course detailed
% Archive Inactive Ship Changes 5 Yes 60 Proposed Use Case,
2 [Assign Individual to Billet (Note 2) 10 Yes detailed, ready for
% Define A ssistant 5 Yes Internal review
< [Define Billet (Note 2) 5 Yes 80 | Accepted Use Case,
- d SME Review complete,
Define M etric Alert 10 Yes ready for stakeholder
M odify Step Definition 5 Yes review
Modify Time Window Definitions 5 Yes 100 | Accepted Use Case,
View User Assignments 5 Yes associated design model
Create Ad Hoc Report 10 Yes complete
> Save Ad Hoc Report 5 Yes
g Generate Modernization Plan Report 10 Yes
% CGenerate Weekly Statls_tn?s Report 5 Yes Color Code and Release Key
¢ [GenerateM ontthIStatlstlc.s Report 5 Yes Part of Alpha 1 Release
Cenerate Non-Votmg M etric Report 5 Yes Part of Alpha 2 Release
CGenerate Yearly Statistics Report 5 Yes Part of Beta Release
Part of Future Release

Note: “Administrator Adjust SCD” and “Create Ad Hoc Report” Use Case functionality
will be used to implement future automation opportunities within the Baseline software.
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Softwar e Development

Inception | Current [Elaboration| Construction | Transition

Metric Phase Value Phase Phase Phase

2 |Number of Use Cases 13 32/2 32/14 32/32 32/32
95’ Number of Supplemental Requirements 59 77 65 70 80
£ |Changed Reguirements Percentage NA 0% 75 50 10

S [Use Case Completeness NA 6% 40% 80% 100%

o | Supplemental Requirement Completeness NA 25% 50% 80% 100%
_ Number of Classes 0 43 20 30 40
2 Number of Operations 0 210 100 150 200

2 |Design Cormpleteness 0% 6% 40% 90% 100%

Implementation Completeness 0% 0% 30% 80% 100%
o, |Number of Test Cases 0 19 150 200 250
.= |Number of New Defects 0 0 70 45 20
@ |Number of Defects Resolved 0 0 30 50 55

System Completeness (Test Pass) 0% 0% 40% 80% 100%

Cost (Actual vs Projected) See Actual and Projected Cost vs. Time graph

Note:  Number of Use Cases indicates the total number of Use Cases identified to be a part of the Baseline Entitled Process
Software. The second number of Use Cases indicates the number of Use Cases that is currently fully popul ated
(i.e. 32 Uses Cases will be part of the Baseline and 2 Uses Cases are currently populated or 32/2).



Softwar e Development
o All identified risks

Title Probability | Impact Level
Requirements creep E 5 H
BExtended use of the Manual Entitled process E 5 H
Classified software development D 4 H
Incomplete business model and rules D 4 H
Mixing new development & SW Maintenance at NSLC C 3 M
Financial management-related requirements B 5 M
AFOM M odel practicality C 3 M
Weak overall line of project authority D 2 M
AFOM model accuracy B 4 M
RUP and IBM Rational tools unfamiliarity B 4 M
Intro of new COTSGOTSto production environment C 2 M
Data communications capacity B 3 M
Resistance to business process change C 1 L
Reviews not realized on time C 1 L
Distributed team B 1 L
NDE production environment B 1 L




Softwar e Development

* Thefollowing Risks are currently being managed

Total Ho. of Risks
az of August 13, 2004

Probability
F= L0 O )T

19



Softwar e Development

 Entitled Process Definition

— Need to establish baseline and configuration control on Business Rules
* Collected e-mail and other documented change requests to Interim SCD
* BRTsestablishing “rules’ outside Business Rule “Baseline” — Need to obtain BRT Outbriefs

— Need to define al Business Rules which drive software to be devel oped
— Need to promptly adjudicate Business Rule Issues— SMEs are working to do so
— Need to validate automation estimates comply with Stakeholders expectations
» SCD Submitter “will” check if SCD could be re-submitted or combined with current SCD — How much automation?
» Specific Use Casesto be defined
» Degrees of Automation by Business Rule activity
 Resources

— Current Resources sufficient to provide robust architecture and baseline functionality

 Fundingto Complete

— Funding provided or in process

— Additional funding requirements dependent upon potentia functionality requirements
* Risks

— Requirements Creep

— Incomplete business model and rules

— Extended use of Entitled process

— Classified software development 20



Softwar e Development

e Critical Path

— Entitled Process Definition

o Still influx, coming into better focus and under configuration control but still not
there

— Inception Phase Product Completion / Acceptance
» Delivered on August 13, Inception Phase products are approved
— Elaboration Phase Product Completion / Acceptance Iteration 1 (Iteration 2)
* Need overall SHIPMAIN, Entitled Process, and software Scope defined
» Elaboration Phase activities have begun
» Elaboration Phase activities may be re-directed based on functionality requirements
— Construction Phase Product Completion / Acceptance Iteration 3 (Iteration 4)
* None
— Transtion Phase Product Completion / Acceptance - General Availability Release
* None

21



Softwar e Development

e Critical Path (cont) - Risk Mitigation

* Requirements Creep

— Reguirements Management ensures change impact understood prior including in scope.
» Process plan approved, methods are being used

— Use CM Process
» Process approved, methods in use, baselines are established
» Extended use of Entitled process

— Déliver incremental functionality with multiple releases allowing manual process transition.
» Part of Software Development Plan
— Leverage Interim SCD module
»  Surveying current assets to determine re-use and | essons learned opportunities
» Software re-use identified
» Architecture constructs re-use

* Incomplete business model and rules

— Clearly define Scope of software development and determine iterative software devel opment
approach. Then provide appropriate funding and schedul e to meet development approach.

» Business Rule definitions and issue adjudication are progressing, athough slowly
» Funding decisions may be needed to accommodate scope and functionality decisions

» Classified software development

— Follow DITSCAP development processes in each phase
» In software development process

— Develop software architecture to accommodate classified and unclassified FMP elements.
» Classification included as software “ Feature”

— Determine classification implications and include in Software Development Plan
» Plan complete and approved, currently investigating classification implications

22



Entitled Process Cost - Total

Entitled Process Total Actual vs Projected Costs

uol

yeloge(3

uondaou

uondaoul-aid

uonisues|

uoldniIIsuod

$3,500 -
$3,000
$2,500 -
$2,000

$1,500
$1,000 -
$500 -

($ M) s1s00

— Total Cum Projected Costs/1000
—— Total Cum Actual Costs/1000

Months
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NDE-NM Entitled Process Summary

Functional Area
e Short Term Entitled Process

Ship Change Document
Release 1.1
Release 1.2
Release 1.3
Release 1.4

e Short Term Entitled Process

Secure NDE-NM Environment
Operationa

Secure AMPS — NITRA (2-way)
TAMS Interface

 Long Term Entitled Process

Softwar e Development
Inception Phase
Elaboration Phase
Construction Phase
Transition phase

July 22, 2004
August 26, 2004
Sept 3, 2004
Oct 10, 2004

Nov 26, 2004
Oct 29, 2004
Nov 26, 2004

Sept 1, 2004
March 20, 2005
May 27, 2005
June 10, 2005

L evel of Confidence

Complete
Complete
Complete
HIGH

Complete & Approved
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NDE NM Entitled Process Action Items

NAVY DATA ENVIRONMENT- NAVY MODERNIZATION (NDE-NM) PROGRAM REVIEW MEETING ACTION ITEMS,

W3’s from 13 Sep 2004:

What, Who, & When (W3’s

including transition plan

authoritative database, NDE.

No. What: Who: When: Status Report
3-1a. Provide comments on the draft Barrier Removal Team All 9/17/04
charter to Mr. Douglas.
3-1b. Mr. Douglas 9/13/04 | Complete. The Charter went out
to SPAWAR C4l.
Provide copies of the draft Barrier Removal Team charter
to SPAWAR and PEO C4l Reps.
3-2. Mr. Turner 10/13/04 | In progress. Expected completion
date is 15 Oct 04.
Get the interface documentation for Cross Domain
Capability- Auto Info. Transfer
3-3 Provide a list of the completed Use Cases. Mr. Mick 10/13/04 | Complete and part of October PR Brigf
3-4 Provide clarification of impact on the cost/schedule for Mr. Mick 10/13/04 | Complete and part of October PR Brigf
development of additional use cases, above the 5
originally planned. Identify which use cases are part of
baseline functionality.
W3’s 14 July 2004
No. What Who When Status Report
2-1 Resolve discrepancies identified in the Functional Mr. Douglas TBD
Allocation brief to cement PEO C4l commitment to fund
the balance. Working group to be identified and led by Mr.
Douglas to determine: 1) specific data elements to be
captured; 2) what is the authoritative source for these data
elements; 3) where will these data elements be stored.
W3’s 27 May 2004
No. What Who When Status Report
1-1 Reach agreement on authoritative database (NDE) Mr. Haney 01 Oct04 | Complete. Agreement reached on

25




